
 

Appendix A 
Project Schedule 





Bow Lake Transfer/Recycling Station 
Facility Master Plan Update 

Project Schedule 
July 2006 

 
March 15, 2006  Submit First Draft of Facility Master Plan 
 
May 9, 2006   Submit Second Draft of Facility Master Plan 
 
May 25, 2006   Submit review Draft Expanded SEPA Checklist 
 
June 7, 2006   Informational Briefing for City of Tukwila Staff 
 
July 13, 2006   SWDMT Review of Draft FMP 
 
July 25, 2006   Submit Final FMP 
 
August 4, 2006  Complete Site Photo Simulations 
 
August 8, 2006  Submit final Draft Expanded SEPA Checklist 
 
August 22, 2006  Issue Draft Expanded SEPA Checklist and   
    Determination (MDNS) 
 
September 12, 2006  Public Meeting 
 
September 15, 2006  Award Contract(s) for Artists 
 
September 19, 2006  Comment Period Ends 
 
September 22, 2006  Agency Decision 
 
September 27, 2006  Facility Master Plan and Waste Export Plan Submitted  
    To Council  
 
October 2006   Consultant Services Contract Amendment Approved 
 
October 2006   Letter of Intent to Acquire WSDOT Property Executed 
     
October 2006   Detailed Facility Design Started 
 
August 2007   Design Documents Completed  
 
September 2007  Bid Documents Finalized 
 
September 2007  Permit Applications submitted 



 
October 2007   Bid Advertisement 
 
November 2007-  Bid and Award 
January 2008 
 
December 2007  Property Acquisition Completed 
 
December 2007  Permits Issued; Building Permit Partial 
 
January 2008   Notice to Proceed with Construction 
 
March 2008   Building Permit Application for Pre-engineered 
    Metal Building Submitted 
 
April 2008   Phase 1 Site Construction Begins  
 
April 2008-   Business As Usual at Existing Station (Open to All  
September 2009  Customers) 
 
May 2008   Remainder of Building Permit Issued 
 
October 2009   Phase 1 Construction Complete and Phase 2 
    Construction Begins (Limited Access to New Transfer  
    Building)  
 
August 2010   Phase 2 Construction Completed and Phase 3   
    Construction Begins (New Station Opens with Limited  
    to Full Access for all Customers) 
 
October 2010   Phase 3 Construction Completed and  Contractor  
    Demobilizes 
 
 
 
 
 
 


